


LEGEND

- DETOUR ROUTE
- ▣ ROAD CLOSED




PHONE: 651.490.2000
 3535 VADNAIS CENTER DRIVE
 ST. PAUL, MN 55110-5196
 www.sehinc.com

RAMSE 149718
 3/14/2019

RICE STREET - I-694
STAGE 1 - LOCAL DETOUR ROUTES

PROJECT DATES - TRAFFIC EVENTS

Dates may change - Schedule is affected by weather

Stage 1 - Build west half Rice St. and bridges	Begin	End
Close Ramps: (EB 694 to Rice St & Rice St to WB 694)	3/18/2019	8/13/2019
Rice St - Shift all traffic to East lanes	4/1/2019	8/1/2019
694 - Slight shift, 3 lanes open each direction	4/2/2019	11/1/2019
SW Ramp bridge (62945)	4/2/2019	8/1/2019
West half new Rice St. bridge (62943)	4/12/2019	7/31/2019
Stage 2 - Build East half Rice St. and bridges	Begin	End
Rice St - Shift all traffic to new West lanes	8/1/2019	11/8/2019
East half of new Rice St. bridge	8/9/2019	11/8/2019
Stage 3 - Finish Roundabouts & SE Ramp bridge	Begin	End
Roundabouts	10/8/2019	8/8/2020
SE Ramp bridge (62944)	6/18/2019	7/30/2020*

Weekend Full Closure of I-694 (Typically Friday at 10 pm thru Monday 5 am)	Begin	End
Remove west side of existing Rice St. Bridge	4/12/2019	4/15/2019
Set beams Rice St. bridge, Stage 1	6/14/2019	6/17/2019
Remove east side of existing Rice St. Bridge	8/9/2019	8/12/2019
Overnight, One Direction Full Closure of I-694	Begin	End
Set beams SW ramp bridge - EB (overnight)	6/3/2019	6/4/2019
Set beams SW ramp bridge - WB (overnight)	6/4/2019	6/5/2019
Set beams east Rice St. bridge - EB (overnight)	9/20/2019	9/21/2019
Set beams east Rice St. bridge - WB (overnight)	9/22/2019	9/23/2019
Set beams SE ramp bridge - EB (overnight)	5/26/2020	5/27/2020
Set beams SE ramp bridge - WB (overnight)	5/27/2020	5/28/2020

* Winter Suspension

2/1/2020

4/1/2020